

**FIRE & EMERGENCY SERVICES DATA CENTRE**  
**Progress Report No: 1**



SUMMARY	
Financials	<input type="checkbox"/>
Schedule	<input type="checkbox"/>
Issues & Risks	<input type="checkbox"/>

Date: 23 July 2010  
 Prepared by: Jill Edwards

**What has been delivered since last report:**  
 This project has not been funded, however, interest and support for it is being sought from other stakeholders including the Bushfire CRC and the National Spatial Information Management (NSIM) national working group.

**What is being planned for next period:**  
 Continued exploration of other funding opportunities.

**Issues:**  
 The need for a data centre is recognised and talked about in a wide range of forums. Focus and momentum has not yet been able to be captured.

**Consultation:**  
 Consultation is occurred at every opportunity.

Financials			
Phase	Planned Budget:	Actual To Date:	Estimate At Completion:
1	\$	\$	\$
2	\$	\$	\$
Total	\$	\$	\$

Schedule						
Phase	Milestones	Status	Base Start	Actual Start	Base Finish	Actual Finish
1	1.					
1	2.					
1	3.					
2	4.					
2	5.					
2	6.					

**Variations to the project:**  
 Nil at this stage

---

**Project Management Contact**

Project Owner: Jill Edwards

Project Manager: TBA (dependent upon funding)

Project Team: Data Management Group to sponsor