

**Multi-Agency Incident
Coordination**
Progress Report No: 1



Date: 29 July 2010
Prepared by: Gary Featherston

SUMMARY	
Financials	
Schedule	
Issues & Risks	

What has been delivered since last report:
A draft principles document has been prepared by VicPol on behalf of ANSPAA and AFAC.

What is being planned for next period:
The work on coordination should be postponed until there is agreement on a common incident management system.

Issues:
Council agreed to include ANSPAA in the project.

Consultation:
Extensive consultation with police and emergency services is expected to be required. The AIIMS Steering Committee has reviewed the previous draft. A National Framework has been approved.

Financials			
Phase	Planned Budget:	Actual To Date:	Estimate At Completion:
1	\$10,000	\$0	\$10,000
2		\$	\$2,000
Total	\$10,000	\$0	\$52,000

Schedule						
Phase	Milestones	Status	Base Start	Actual Start	Base Finish	Actual Finish
1	1. Prepare Project Plan	Behind	Mar 10		Apr 10	
1	2. Get approval to get to P2	Behind	Sep 10		Sep 10	
2	3. Implement Project Plan	Scheduled	Sep 10		July 11	

Variations to the project:
The project now includes having a common system with Police. The project needs to consider the outcomes of the Doctrine investigation. Original timelines are now unrealistic. Project plan needs to consider the likelihood of reaching consensus and the extensive consultation required.

Project Management Contact

Project Owner: Naomi Brown, CEO AFAC

Project Managers: Gary Featherston, Manager, Rural and Land Management Group

Project Team: