

National Aerial Firefighting Strategy
Progress Report No: 1



Date: 29 July 2010
 Prepared by: Gary Featherston

SUMMARY	
Financials	
Schedule	
Issues & Risks	

What has been delivered since last report:
The project has not effectively commenced.

What is being planned for next period:
The project will not commence unless some effective resources are allocated

Issues:
Working group members are all too busy to commence project.

Consultation:
Nil

Financials			
Phase	Planned Budget:	Actual To Date:	Estimate At Completion:
1			
Total			

Schedule						
Phase	Milestones	Status	Base Start	Actual Start	Base Finish	Actual Finish
1	1. Prepare Project Plan	Behind	Jan 10		Feb 10	
1	2. Review Current Strategy	Behind	Feb 10		Mar 10	
1	3. Consult Stakeholders	Behind	Mar 10		Apr 10	
1	4. Scope New Strategy	Behind	Apr 10		May 10	
1	5. Release Draft Strategy	Scheduled	Jun 10		Oct 10	
1	6. Review Comments On Draft	Scheduled	Nov 10		Dec 10	
1	7. Prepare Final Strategy	Scheduled	Jan 11		Feb 11	

Variations to the project:

Project Management Contact

Project Owner: Naomi Brown, CEO AFAC

Project Managers: Gary Featherston, Manager, Rural and Land Management Group
Richard Alder, CEO, NAFC

Project Team: Rob Sandford CFS SA
Andrew Graystone Parks Victoria