

**Analysis of the Bushfire  
Royal Commission Final and  
Interim Responses**  
Progress Report No: 1



SUMMARY	
Financials	<input checked="" type="checkbox"/>
Schedule	<input checked="" type="checkbox"/>
Issues & Risks	<input checked="" type="checkbox"/>

Date: 30 July 2010  
Prepared by: Naomi Brown

**What has been delivered since last report:**  
Final recommendations being released 31 July 2010. All members have been offered the services of Stuart Ellis who consulted to the VBRC to assist them with their analysis and interpretation of the recommendations. NSW has also been offered the services of Maddocks law firm to help in the legal implications of the recommendations

**What is being planned for next period:**  
An initial summary and analysis of the recommendation, their national implications and AFAC work will be developed by the AFAC staff on release of the report. This will be further refined and validated by AFAC Committee of Management and AFAC Council. Papers examining ramifications of the fires and the VBRC recommendations are included in the AFAC Council agenda. Assistance with understanding legal implications will be offered to other states. The Community Safety Group will update the AFAC position on 'Bushfires and Community Safety' in August 2010 for approval at AFAC Council.

**Issues:**  
None as yet

**Consultation:**  
Not needed as yet

Financials			
Phase	Planned Budget:	Actual To Date:	Estimate At Completion:
1	\$	\$	\$
2	\$	\$	\$
Total	\$	\$	\$

Schedule						
Phase	Milestones	Status	Base Start	Actual Start	Base Finish	Actual Finish
1	1. Review and analyse the VBRC Report					
1	2. Plan AFAC work from analysis					

<b>Schedule</b>						
Phase	Milestones	Status	Base Start	Actual Start	Base Finish	Actual Finish
1	3. Conduct VBRC events for members					
1	4. Undertake work on AFAC positions					
2	5.					
2	6.					
2	7.					

<b>Variations to the project:</b>
None

<b>Project Management Contact</b>
Project Owner: Naomi Brown
Project Manager: Naomi Brown
Project Team: AFAC Managers